John Roberts Architects Limited

1 James Street . Lincoln . LN2 1QD
T: 01522 533441 . F: 01522 512888

Client	Lindum Construction	Drawing Issue Sheet	
Job	Metheringham Depot	Job No. 7458L	Sheet No. 3

Date of Issue

Sheet No.	Sheet Name	Scale	Size	23/08/17	25/08/17	01/09/17	05/09/17	07/09/17	08/09/17	11/09/17	13/09/17	18/09/17	42nd Issue	43rd Issue	44th Issue	45th Issue	46th Issue	48th Issue	49th Issue	50th Issue
03 Construction																				
300.1	Outline Specification Sheet 1 of 2	NTS	A1																	
300.2	Outline Specification Sheet 2 of 2	NTS	A1																	
301	Site Layout Plan	1:500	A1		G															
301.1	Int Door Types & Schedule	1:20	A1																	
302	Building Layout Plan	1:200	A1																	
302.1	Ext Door Types & Schedule	1:20	A1				E			F										
302.2	Exterior Glazed Walls	1:20, & 1:200	A1																	
303	Window Schedule & Types	1:20	A1				B													
303-1	Ground Floor Plan East	1:50	A0	J																
303-2	Ground Floor Plan West	1:50	A0	J					K											
304-1	First Floor Plan East	1:50	A0																	
304-2	First Floor Floor Plan West	1:50	A0																	
305	Roof Plan	1:100	A1																	
306	GA Elevations	1:100	A0		N		O		P											
307	GA Sections	1:100	A0																	
308	RCP Ground Floor / First Floor	1:100	A1								F									
309	GF Floor Finishes	1:100	A1																	
310	FF Floor Finishes	1:50	A1																	
311	Fire Strategy Ground Floor Plan	1:100	A1							F										
312	Fire Strategy First Floor Plan	1:100	A1							D										
313.1	Wall Types Ground Floor	1:100	A1																	
313.2	Wall Types First Floor	1:100	A1																	
314	Stair Details Office	1:20	A1																	
315	Stair Details Mezzanine	1:20	A1																	
316	Stair Details Labour Unit	1:20	A1																	
317-1	WC Layout GF Plan Depot	1:25	A1			D														
317-2	WC Layout GF Plan 2 Depot	1:50	A1			D	E													
317-3	WC Layout GF Plan 3	1:25	A2			///														
318	WC / layout FF Plan Depot	1:25	A1			D	E													
319	Drivers Mess & Staff Break Out Room	1:10 &1:50	A1				D													
320	Drainage Layout Plans Ground Floor East	1:50	A0	A	B	C	D				E									
320.1	Drainage Layout Plan Ground Floor West	1:50	A0			///					A									
321	Drainage Layout First Floor Plan	1:50	A1				A				B									
322	Elevations	1:20	A1																	
323	Refuelling Island Details	1:50	A2																	
324	Glazed Screens	1:20	A1																	
325	Service Pit	1:20, 1:50	A1																	
325.1	External Works Sheet 1 of 2	1:200	A1							H		I								
325.2	External Works Sheet 2 of 2	1:200	A1							G		H								
326	Refuelling Island Details	1:50	A2																	
327	Furniture Layout Plans	1:50	A1																	
328	Location Plan Signboard	1:1250	A2																	
329	Site Signboard	1:50	A4																	
331	External Wall Sections	1:50	A1																	
332	Section Callouts @ Gridline 9	1:10	A1	B				C		D	E									
334	Office Section Callouts	1:10	A1					A			B									
340	Long Section Callouts	1:10	A1																	
350	Fire Strategy Site	1:200	A1																	
356	Fire Strategy Roof Plan	1:100	A1																	

Distribution	F.A.O.	No. of Copies (E=E-Mail)																
Lindum Construction	Simon Chan	E	E	E	E	E	E	E	E	E								
Ward + Cole	Simon Bovill foundations	E	E	E	E	E	E	E	E	E								
Seda Steel	daniel.tipple@sedasteel.com																	
Lindum Construction	016887@lindumgroup.co.uk	E	E	E	E	E	E	E	E	E								
brookandmayo.co.uk	Lee Stewart																	
	Darren@brookandmayo.co.uk																	